Merno-akvizicioni sistem

Aug 10, 2023

MPS http://

Project manager

Project dates Aug 8, 2023 - Aug 15, 2023


Completion0%Tasks16Resources0

Merno-akvizicioni sistem Aug 10, 2023 2

Tasks

Name	Begin date	End date	
Definisanje projekta	8/8/23	8/9/23	
Definisanje project chartera	8/8/23	8/8/23	
Definisanje principa rada sistema	8/8/23	8/9/23	
Definisanje potrebnih komponenti	8/9/23	8/9/23	
Nabavka komponenti	8/9/23	8/9/23	
Realizacija projekta	8/10/23	8/11/23	
Projektovanje sistema	8/10/23	8/10/23	
Dodavanje LoRa modula	8/10/23	8/11/23	
Izrada softvera	8/11/23	8/11/23	
Izrada hardvera	8/11/23	8/11/23	
Testiranje i provera rada sistema	8/11/23	8/11/23	
Finalizacija projekta	8/11/23	8/14/23	
Izrada projektne dokumentacije	8/11/23	8/14/23	
Finalno testiranje projekta	8/14/23	8/14/23	
Finalna provera dokumentacije	8/14/23	8/14/23	
Ispravljanje potencijalnih gresaka	8/14/23	8/14/23	

Gantt Chart



Name

Resources Chart



Default role